PROJECT TITLE:
REQUESTING DEPT:

PROJECT ESTIMATE
CAYUCOS PIER REHABILITATION

ESTIMATE #: PARKS 1113

PARKS CONTACT:

SHAUN E COOPER 781-4388

PROJECT DESCRIPTIONREHABILITATE THE CAYUCOS PIER FROM STORM DAMAGE

1. ADMINISTRATION: 24 HRS PROGRAMMING - ARCH SERVICES $125/Hr 3,000.00

24 HRS DESIGN - ARCH SERVICES $125/Hr 3,000.00

60 HRS BIDDING - ARCH SERVICES $125/Hr 7,500.00

100 HRS CONSTRUCTION - ARCH SERVICES $125/Hr 12,500.00

24 HRS CLOSEOUT - ARCH SERVICES $125/Hr 3,000.00

0 HRS REAL PROPERTY SERVICES 0.00

T 0 HRS UTILITY COORDINATOR 0.00

T 0 HRS INFORMATION TECHNOLOGY 0.00

~ 0 HRSPARKS 0.00

~ 0 HRSOTHER 0.00

232 TOTAL HRS 29,000.00

REPRODUCTION/POSTAGE/OFFICE EXPENSE 2 % OF STAFF 580.00

ADMINISTRATION SUBTOTAL (1) 29,600.00

2. PROFESSIONAL: PROGRAMMING/PLANNING - % OF CONSTRUCTION 0.00

SITE SURVEY - % OF CONSTRUCTION 0.00

ARCHITECT - % OF CONSTRUCTION 0.00

ENGINEER - 0 % OF CONSTRUCTION 0.00

JOC CONSULTANT 0 % OF CONSTRUCTION 0.00

HAZMAT ASSESSMENT- % OF CONSTRUCTION 0.00

SOIL TESTING - % OF CONSTRUCTION 0.00l

CONSTRUCTION TESTING - % OF CONSTRUCTION 0.00

ENVIRONMENTAL MITIGATION % OF CONSTRUCTION 0.00

OTHER: % OF CONSTRUCTION 0.00

INSPECTION- WKS x HRS PER WK 0.00

PLAN CHECK/PERMITS % OF CONSTRUCTION 0.00

INDEPENDENT ESTIMATE % OF CONSTRUCTION 0.00

PROFESSIONAL SUBTOTAL (2) 0.00)

3. CONSTRUCTION: CONSTRUCTION LABOR AND MATERIALS 1,320,000.00

BOND AND INSURANCE - 4% OF L & M (A) 52,800.00

GENERAL CONDITIONS- 15 % OF (A) 198,000.00

CONTRACTOR'S OVERHEAD & PROFIT - 10% OF SUBTOTAL 157,080.00

1,727,880.00

CHANGE ORDER ALLOWANCE-- 10 % OF SUBTOTAL 172,788.00

CONSTRUCTION SUBTOTAL (3) 1,900,700.00

4. MISCELLANEOUS: MODULAR FURNITURE WS x $5000/WS 0.00

FURNITURE INSTALLATION WS x $650/WS 0.00

PLUS 7.25% SALES TAX 0.00

FIXTURES & EQUIPMENT 0.00

PURCHASE CARPET YDS. @ PER YARD 0.00

TELEPHONE INSTALLATION - PHONES x $100/PHONE 0.00

UTILITY COMPANY FEES 0.00

DATA CABLE WS x $600/WS 0.00

MAINTENANCE- HRS X $75/HR 0.00

OTHER: 0.00

OTHER: 0.00

MISCELLANEOUS SUBTOTAL (4) 0.00)

EXTENSION - (TOTAL OF 1 - 4) 1,930,300.00

5. ADJUSTMENTS: INFLATION - 12 MO x 0.5% PER MO x CONST 114,042.00
(FROM JANUARY '13 TO 50% COMPLETION OF CONSTRUCTION)

CONTINGENCY - 5 % OF EXTENSION 96,515.00

ADJUSTMENTS SUBTOTAL (5) 210,600.00

TOTAL 2,140,900.00

NOTES: ESTIMATE DOES NOT INCLUDE ANY PROVISIONS FOR PERMITS OR ASSOCIATED FEES

Coordinator:

APPROVED:
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CONSTRUCTION COST WORKSHEET

EST.#:

PARKS 1113

ITEM
NO.

ITEM

UNIT
TYPE

ESTIMATED
QUANTITY

UNIT
PRICE

ESTIMATED
COST

ABOVE -BELOW WATER INSPECTION, ENGINEERING EVALUATION, PREPARATION OF

0.00

STRUCTURAL CONDITION ASSESSMENT, REPAIR/CONSTRUCTION PREPARATION

0.00y

ESTIMATE PROVIDED BY SHORELINE ENGINEERING

LS

100,000.00

100,000.00

COMPLETE REHABILITATION OF THE PIER FROM BENT 18 (TIDAL ZONE) OUT TO

0.00y

BENT 61 (SEAWARD END OF THE PIER)

LS

1,220,000.00

1,220,000.00

0.00)

0.00)

0.00]

0.00

0.00

0.00

0.00

0.00

0.00j

0.00j

0.00j

0.00)

0.00)

0.00)

0.00]

0.00

0.00

0.00

0.00

0.00

0.00j

0.00j

0.00j

0.00)

0.00)

0.00)

0.00

0.00

0.00

0.00

0.00

0.00

0.00j

0.00j

0.00

0.00j

0.00j

0.00j

0.00)

0.00)

0.00)

SUBTOTAL

1,320,000.00
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